

**Notes of Pavement Meeting held on-site  
Thursday 26<sup>th</sup> March at 2.30pm**

**Present:** B&NES George Bottin  
SKANSKA Viv Newsam (Manager), Darren Holcombe (Design)  
Ross Bates (Design) Ben Sperring (Operations)  
BPC Cllrs V Pecchia, M Corbett, K Hawkins, G Riley & M Townley (Clerk)

**Background**

Capital monies to remake the dangerous Pavement in front of the Shops were agreed in the B&NES capital Budget over 2 years ago.

The B&NES Highways Design Team has been too over-stretched (GB) to effect the necessary papers for this minor rural problem.

Senior B&NES Cabinet members have relayed too many promises and commitments back to the BPC –  
(*Cllr Paul Crossley 23<sup>rd</sup> July 2014 ...The Pavement will be improved this financial year 31<sup>st</sup> March 2015*).

SKANSKA has the expertise to Design, Quote and Effect all required repairs, hence this Meeting.

**Designs**

Designs were initiated for the Vision Plan issued 2009 and these drawings issued to B&NES over 2 years ago.

These design drawings were the basis of today's Meeting and the on-site meeting walked and explained the requirements.

There were no difficulties foreseen in any of the proposals.

**Programme**

Mr Sperring will commence exploratory works next Monday 30<sup>th</sup> March – to finish before Easter.

Cllr VP to issue the B&NES Survey drawings and data (via GB) to SKANSKA on Monday 30<sup>th</sup> March

Messrs Holcombe and Bates will develop the necessary drawings for a quotation due week commencing 20<sup>th</sup> April 2015.

GB to issue the order to commence work.

SKANSKA indicated that 3 to 4 weeks might be required to complete, allowing for the customary unforeseen difficulties.

**Target**

Desired that these works be COMPLETED by 7<sup>TH</sup> May 2015.

All contact will be maintained through G Bottin and M Townley